



## Board of Park Commissioners Change Order Approval Form

Community Center  
Flooring Replacement  
Project: 2022078  
QuestCDN Number: 8306094

### Change Order Approval Request

#### **Original Scope of Work:**

The project construction consisted of selective replacement of existing flooring on the first and second floors of the Community Center. The project included an unused \$2,500 contingency allowance, which decreases the contract by that amount.

#### **Board Approval:**

At this time, I would like to ask the Board of Park Commissioners for approval of a change decrease of \$2,500.00 for this project.

---

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **May 4, 2023**, to approve the above-referenced project and decrease the contract, in the amount of **\$2,500.00**.

*We, the Board of Park Commissioners, on the date stated, do ATTEST, sign the above-referenced and attached documents, and approve as presented.*

---

Justin Shurley, President

---

Cory Miller, Vice-President

---

Richard Briley, Commissioner

---

Jenna Jauch, Commissioner

---

Steve McDaniel, Director, Board Secretary



**FORT WAYNE PARKS AND RECREATION**

705 East State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

**Change Order No. 1 -Project #2022078**

Issuant Date: <b>04/10/2023</b>	Owner's File No. (P.O.): <b>22121205</b>
Contractor: <b>Jack Laurie Floors LLC, Inc.</b>	Contract For: <b>Community Center Carpet Replacement</b>




**TYPE OF CHANGE:**

Alteration	Addition	<input checked="" type="checkbox"/> Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

<b>Allowance:</b>	Construction Contingency Allowance	<b>\$2,500.00</b>
<b>Deduction:</b>	Credit unused Contingency Allowance	<b>(\$2,500.00)</b>
	<b>Remaining Contingency Allowance:</b>	<b>\$0.00</b>

<b>\$57,800.00</b>	Contract amount prior to this Change Order (includes Contingency Allowance)
<b>(\$2,500.00)</b>	Net decrease resulting from this Change Order
<b>\$55,300.00</b>	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Troy Bates	By:  Thelma Vasey	By:  Steve McDaniel
Date: 04/10/2023	Date: 04/10/2023	Date: 4/10/23