

# Board of Park Commissioners Project Summary



## Various Projects

### August 2022 Change Orders

Project Numbers 220052, 2022007, 221061, 221036, 221014, 2022019, 2022011, 2022003, 2022015

### Change Order No. 1

#### Original Scope of Work:

This month we have 9 change orders for the parks. These change orders are:

- Project Number 220052, Buckner Trail Engineering:  
.....Add \$5,623.00
- Project Number 2022007, Various Parks Playground Improvements:  
.....Add \$1,216.67
- Project Number 221061, Cooper Center Kitchen Improvements:  
.....Add \$8,161.00
- Project Number 221036, Lakeside Park Arbor Improvements:  
.....Add \$326.00
- Project Number 221014, Cooper Center Roof Replacement:  
.....Delete \$1,038.00
- Project Number 2022019, Lakeside Park Sidewalk Replacement:  
.....Delete \$2,265.00
- Project Number 2022011, Franke Park Roofing Project:  
.....Delete \$858.00
- Project Number 2022003, Swinney Homestead Log Cabin Roof Replacement:  
.....Delete \$2,000.00
- Project Number 2022015, McMillen Golf Course Chemical Building:  
.....Delete \$10,093.00

The summation of these changes results in a credit back to the Parks Department of **\$927.33**

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **August 11, 2022**, to approve the above-referenced projects. The contracts come to a total decrease amount of **\$927.33**.

*We, the Board of Park Commissioners, on the date, stated, do ATTEST, sign to the above referenced and attached documents, and approve as presented.*

\_\_\_\_\_  
**William Zielke, President**

\_\_\_\_\_  
**Justin Shurley, Vice President**

\_\_\_\_\_  
**Cory Miller, Commissioner**

\_\_\_\_\_  
**Richard Briley, Commissioner**

\_\_\_\_\_  
**Steve McDaniel, Director/Board Secretary**



FORT WAYNE  
PARKS AND  
RECREATION



Play well... Live well

**FORT WAYNE PARKS AND RECREATION**

1900 North Clinton Street

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

**Change Order No. 1 - Project #220052**

Issuant Date: <b>6/30/2022</b>	Owner's File No. (P.O.): <b>20121094</b>
Contractor: <b>A-Z Engineering, LLC</b>	Contract For: <b>Buckner Trail Engineering</b>

**TYPE OF CHANGE:**

Alteration	<input checked="" type="checkbox"/> Addition	Deduction	Other:
------------	--	-----------	--------

You are authorized to make the following changes to this contract:

<b>Add:</b>	Add Item #1 – Additional Engineering Services...\$3,173.00 Bid process change from lump sum bid to item quantity bid. Engineer provided necessary quantity calculations for bid change. engineer provided additional services, and assisted FWPRD permitting process with Allen County Department of Planning. Engineer provided drawings and calculations.	<b>\$3,173.00</b>
<b>Add:</b>	Add Item #2 – Construction in Floodway Survey...\$2,450.00 Engineer shall provide as-built survey information as required by Allen County Department of Planning for construction within the floodplain.	<b>\$2,450.00</b>
<b>Total Change Order Amount:</b>		<b>\$5,623.00</b>

<b>\$43,900.00</b>	Contract amount prior to this Change Order
<b>\$5,623.00</b>	Net increase resulting from this Change Order
<b>\$49,523.00</b>	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By: Dave Weadock	By:	By: Steve McDaniel
Date: <b>8-1-22</b>	Date: <b>6/30/22</b>	Date: <b>8/1/22</b>