



Board of Park Commissioners Change Order Approval Form

Various Park Locations 2022 Parks Paving Improvements
Project: 2022001 Quest Number: 8092802

Change Order No. 1

Project Approval Request

Original Scope of Work:

Work included, but was not limited to, excavation, drainage, milling, paving, striping, erosion control measures, and seeding to parking lots, drives, and trails at locations in Franke Park, Franke Park Zoo parking lot, Kreager Park, Downtown Community Center, Swinney Park West, and Hamilton Park.

We have multiple changes for this paving project. These changes include;

- Contingency Allowance\$10,000.00
- Franke Park parking lot failed inlet replacement and pavingAdd \$3,500.00
- Franke Park road full-depth asphalt repairAdd \$4,500.00
- Franke Park road asphalt overlay near drainage structuresAdd \$2,000.00
- Franke Park road stripingAdd \$300.00
- Kreager Park trail asphalt overlayAdd \$1,000.00
- Foellinger Theatre parking lot failed inlet replacement and paving.....Add \$4,750.00

The summation of these changes increases the contract to \$6,050.00, with the funds to come out of the Parks Cumulative Capital Funds.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change increase of \$6,050.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **October 13, 2022**, to approve the above-referenced project and increase the contract, in the amount of **\$6,050.00**.

We, the Board of Park Commissioners, on the date stated do ATTEST, sign to the above-referenced and attached documents, and approve as presented.

William Zielke, Commissioner

Justin Shurley, Commissioner

Cory Miller, Commissioner

Rick Briley, Commissioner

Steve McDaniel, Director/Board Secretary



Play well... Live well

FORT WAYNE PARKS AND RECREATION

1900 North Clinton Street

Fort Wayne, IN 46805

www.fortwayneparks.org

(260) 427-6000

CHANGE ORDER NO. 1 - Project #2022001

Issuant Date: September 7, 2022	Owner's File No. (P.O.): 22121085-000
Contractor: T-E Incorporated	Contract For: 2022 Parks Paving Improvements

TYPE OF CHANGE:

Alteration	<input checked="" type="checkbox"/> Addition	Deduction	Other:
------------	--	-----------	--------

You are authorized to make the following changes to this contract:

Allowance:	Construction Contingency Allowance	(\$10,000.00)
Add:	Inlet Replace (Franke): Demolish, remove & replace the failed storm inlet in the drive in Area "A" on sheet C9.0.	\$3,500.00
Add:	Add Full Depth Asphalt Repair (Franke): Add approximately 500 SFT of full depth repair at area "A" on sheet C9.0.	\$4,500.00
Add:	Add Asphalt Overlay (Franke): Add approximately 1,690 SFT of asphalt overlay to area just west of the concrete crosswalk.	\$2,000.00
Add:	Add Trail Overlay (Kreager): Add approximately 680 SFT of asphalt overlay to trail west of Taylor's Dream parking lot.	\$1,000.00
Add:	Add Striping Touch-Ups (Franke): Add additional striping touch ups to include 5 white stop bars, 2 white directional arrows, and 1 white lane separation line.	\$300.00
Add:	Inlet Replace (Foellinger): Provide labor, equipment & materials to replace failing storm inlet in parking lot. Includes new 30" inlet, pipe & asphalt around the inlet with a concrete collar.	\$4,750.00
	Total Over Contingency Allowance:	\$6,050.00

\$198,300.00	Contract amount prior to this Change Order (includes Contingency Allowance)
\$6,050.00	Net increase resulting from this Change Order
\$204,350.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By: <u>David Weadock</u> Dave Weadock	By: <u>Justin Swing</u> Justin Swing	By: <u>Steve McDaniel</u> Steve McDaniel
Date: <u>9-8-22</u>	Date: <u>9/7/22</u>	Date: <u>9/8/22</u>