

Board of Park Commissioners Change Order Approval Form



**Various Court Improvements
Tennis and Pickleball Court Resurfacing Improvements**

Project: 2022002

Quest CDN Number: 8100821

Change Order No. 1

Project Approval Request

Original Scope of Work:

The project included tennis court renovations which incorporated new pickleball courts in the configurations at Lakeside, Hamilton, Foster, Kettler, and Tillman Parks. The work included the repair of the existing court's subsurface, recoating playing surfaces in industry-standard colors, playing lines, new barrier fences between pickleball courts, and new pickleball nets and posts.

There are multiple changes for this project, which included a \$5,000 contingency allowance. These changes include;

- Kettler concrete post size adjustmentCredit \$300.00
- Fence post size change due to material availabilityCredit \$350.00

The summation of these changes decreases the contract amount by \$5,650.00.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change decrease of \$5,650.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **November 10, 2022**, to approve the above-referenced project and decrease the contract, in the amount of **\$5,650.00**.

We, the Board of Park Commissioners, on the date stated do ATTEST, sign to the above-referenced and attached documents, and approve as presented.


William Zielke, President

Justin Shurley, Vice President

Cory Miller, Commissioner

Richard Briley, Commissioner

Steve McDaniel, Director/Board Secretary



Play well... Live well

FORT WAYNE PARKS AND RECREATION

705 East State Boulevard

Fort Wayne, IN 46805

www.fortwayneparks.org

(260) 427-6400

Change Order No. 1 - Project #2022002

Issuant Date: 10/19/22	Owner's File No. (P.O.): 22121086
Contractor: K & M Asphalt Sealing Maint. Inc.	Contract For: Tennis & Pickleball court Resurfacing Imp.




TYPE OF CHANGE:

Alteration	Addition	<input checked="" type="checkbox"/> Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

Allowance:	Construction Contingency Allowance	\$5,000.00
Credit:	Kettler Concrete post-size adjustment Credit	\$300.00
Credit:	Change fence post size to 1 5/8" in lieu of 2"	\$350.00
	Credit Remaining Contingency Allowance:	\$5,650.00

\$180,881.00	Contract amount prior to this Change Order (includes Contingency Allowance)
(\$5,650.00)	Net decrease resulting from this Change Order
\$175,231.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Troy Bates	By:  Todd Mahnensmith	By:  Steve McDaniel
Date: 10/19/2022	Date: 10/19/22	Date: 10/19/22