

Board of Park Commissioners Change Order Approval Form

Brewer Park Redevelopment Change Order #1
Project: 2023007

Change Order Approval Request

Original Scope of Work:

Preparation of construction drawings and construction administration for the redevelopment of Brewer Park, per the Brewer Park Master Plan.

The project change includes;

- Additional design fees for a splash pad, pavilion, and metal structures .. Add \$10,275.10

The summation of these changes resulted in an increase in the contract amount from \$163,400 to \$173,675.10.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change increase of \$10,275.10 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **April 11, 2024**, to approve the above-referenced project and increase the contract, in the amount of **\$10,275.10**.

We, the Board of Park Commissioners, on the date stated, do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

705 E. State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 – Brewer Park Redevelopment #2023007

Issuant Date: 4/3/2024	Owner's File No. (P.O.): 23121143
Contractor: Jones Petrie Rafinski Corp	Contract For: Design Services

TYPE OF CHANGE:

Alteration	Addition	Deduction	Other:
------------	----------	-----------	--------

You are authorized to make the following changes to this contract:

Allowance:		
Add:	Splash pad, pavilion and metal structure design	\$10,275.10
Credit:		
Credit Remaining Contingency Allowance:		

\$163,400	Contract amount prior to this Change Order (includes Contingency Allowance)
\$10,275.10	Net increase resulting from this Change Order
\$173,675.10	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By: <u>Alec Johnson</u> Alec Johnson	By: <u>Nathan Dieg</u> Nathan Dieg	By: <u>Steve McDaniel</u> Steve McDaniel
Date: <u>4/5/24</u>	Date: 4/4/2024	Date: <u>4/5/24</u>